

Q4 Product Roadmap Planning

December 15, 2024 • 10:00 UTC

Duration: 62m 0s • Type: Planning

Meeting Overview

Duration	62 min 0 sec
Participants	Priya Sharma, Rahul Mehta, Ananya Singh, Dev Kapoor
Word count	412 words transcribed
Sentiment	Positive
Effectiveness	High
Follow-up needed	Yes

Topics:

Q4	Roadmap	Planning	Product
Engineering			

Executive Summary

The Q4 planning session established a clear three-phase roadmap: database migration in October, dashboard redesign in November, and AI-powered search in December. Key stakeholders aligned on priorities and assigned ownership for each initiative.

Main topics covered:

Database Migration	Dashboard Redesign	AI Search	Q4 Timeline
Resource Allocation			

Key Discussion Points

- **Dashboard redesign critical for user retention**
Users have requested it for months
— [Rahul Mehta](#)
- **AI search estimated at 6 weeks of engineering effort**
Feasibility depends on database migration completing on time
— [Ananya Singh](#)

- **Database migration is a blocking dependency**
Must complete before dashboard and AI search can proceed
— [Dev Kapoor](#)

■ **Decisions Made**

- 1. Database migration scheduled for October**
Rationale: Unblocks all subsequent features
By: [Priya Sharma](#)
- 2. Dashboard redesign in November**
Rationale: High user demand, direct retention impact
By: [Team consensus](#)
- 3. AI search launch in December**
Rationale: Depends on previous two milestones
By: [Team consensus](#)

■ **Action Items**

#	Task	Owner	Deadline	Priority
1	Create detailed database migration plan and risk assessment	Dev Kapoor	October 1	HIGH
2	Finalize dashboard wireframes and share with engineering	Ananya Singh	October 15	HIGH
3	Draft AI search product spec and user stories	Rahul Mehta	October 31	MEDIUM
4	Schedule weekly Q4 sync to track progress	Priya Sharma	This week	MEDIUM
5	Assess infrastructure costs for AI search feature	Dev Kapoor	November 1	LOW

■ **Speaker Analysis**

The meeting was highly collaborative with all four participants actively contributing. Priya effectively facilitated the discussion, quickly moving from debate to decisions. The group reached consensus efficiently without significant disagreement.

Speaker	Role	Talk %	Key Contributions
Priya Sharma	Facilitator	35%	- Led agenda - Finalized the Q4 roadmap timeline - Called for final decision on phasing
Rahul Mehta	Decision-Maker	25%	- Championed dashboard priority - Presented AI search business case
Ananya Singh	Participant	22%	- Provided engineering estimates - Raised feasibility concerns
Dev Kapoor	Participant	18%	- Identified database migration as blocker - Proposed October timeline

■ Insights & Recommendations

Next steps:

Dev Kapoor to create the database migration plan by October 1. Ananya to produce dashboard wireframes by October 15. Rahul to draft the AI search spec by October 31. Priya to establish a weekly Q4 sync starting this week.

Key insights:

- Database migration is the critical path item for the entire Q4 roadmap
- AI-powered search has strong engineering feasibility within the proposed timeline
- Team alignment was strong — decisions reached without significant conflict

Recommendations:

- Begin database migration discovery immediately to avoid October timeline risk
- Consider a beta release of the dashboard to power users before full November launch
- Prepare contingency plan if AI search slips into Q1

Blockers identified:

- Database migration must complete before dashboard and AI search work can begin

■ Open Questions & Risks

- ? What is the rollback plan if the database migration encounters issues?

- ? Are there enough engineering resources to run dashboard and AI search in parallel?
 - ? Has UX research been completed for the dashboard redesign?
 - Database migration may take longer than anticipated causing downstream delays
 - Year-end holidays could compress December AI search timeline
-

■ Meeting Timeline

[Opening] Priya introduced the Q4 planning agenda

Set clear meeting objectives

[Early discussion] Dashboard redesign proposed as top priority

User retention argument accepted by group

[Mid-meeting] Dev identified database migration as a blocker

Changed sequencing of entire roadmap

[Decision point] Three-phase October/November/December timeline agreed

Core Q4 plan finalized

[Close] Action items assigned to each stakeholder

Clear ownership established

■ Full Transcript

The complete meeting transcript is provided below for reference.

Priya Sharma [2024-12-15T10:01:00]

Good morning everyone. Today we are planning our Q4 roadmap. We have four major features to discuss.

Rahul Mehta [2024-12-15T10:05:00]

I think we should prioritize the new dashboard redesign first. Our users have been requesting it for months and it will directly impact retention.

Ananya Singh [2024-12-15T10:08:00]

Agreed. I also want to highlight the AI-powered search feature. Engineering estimates 6 weeks. We need to decide if we can ship both by end of December.

Dev Kapoor [2024-12-15T10:12:00]

From an infrastructure standpoint, I recommend we tackle the database migration first. It is blocking both of those features anyway.

Priya Sharma [2024-12-15T10:15:00]

Good point Dev. Let us decide: database migration in October, dashboard in November, AI search in December.